


Release plans for OpenAIS 1.0

Steven Dake
October 2008

Project Mission

Develop, release, and support production quality SA Forum AIS Services that plug into Corosync two quarters after SA Forum publishes its yearly update.

The Big Question?



**Wilson will be released
February 1, 2009.**

Release Objectives

- Stability (!!!)
- Protocol backward compatibility with whitetank
- New Production Services:
 - Message Service B.01.01
 - Distributed Locking Service B.01.01
 - Timer Service A.01.01
 - Namer Service B.01.01
- New features on chopping block to make deadlines
- Adopt any community contributions

Individual Trunk Version Goals

- 0.91 version build-able with corosync 0.92
- 0.92 Backward Compatibility Mode
- 0.93 Distributed Locking Synchronization Protocol
- 0.94 Initial Timer Service
- 0.95 Initial Namer Service
- 0.96 Conformance Improvements for new APIs
- 0.97 Conformance Improvements for new APIs
- 0.98 Conformance Improvements for new APIs
- 0.99 Last call for bug fixes

DEADLINES:

feature freeze 1/1/2009

creation of wilson branch 1/15/2009

wilson release 1.0.0 2/1/2009